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Meet;ng M;nutes Transm;ttal 

325/3100 HAZARDOUS WASTE TREATMENT UNIT 
un;t Managers Meet;ng 

337 Bu;1d;ng, Mt. Shuksan 
R;chland, Wash;ngton 

October 18, 1994 
2:00 p.m. to 4:00 p.m. 

00404!J6 

The undersigned indicate by their signatures that these_meeting 
minutes reflect the actual occurrences of the above dated Unit 
Manaa, rs Meeting. 

Date: / / '2 f /75 • r 7 

Not Present Date: 
Daniel L. Duncan, RCRA Program Manager, EPA Region~l0~------

325/3100 Hazardous Waste Treatment Unit, PNL Concurrence 

Purpose: Discuss Permitting Process 

Meeting Minutes are attached. The minutes are comprised of the following: 
Attachment 1 - Agenda 
Attachment 2 - Sunmary of Discussion and Commitments/Agreements 
Attachment 3 - Attendance List 
Attachment 4 - Action Items 
Attachment 5 - RLWS Line Drawings for the 324 and 325 Buildings 
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Attachment 1 

325/3100 HAZARDOUS WASTE TREATMENT UNIT 
un;t Managers Meet;ng 

337 Bu;1d;ng, Mt. Shuksan 
R;chland, Wash;ngton 

October 18, 1994 
2:00 p.m. to 4:00 p.m. 

Agenda 
-

1. Approval of Past Unit Managers Meeting Minutes (Ecology/RL/PNL) 

2.- 325 HWTU Start-up Schedule (RL/PNL) 

3. Status of TPA Change Request for TPA Procedural Closure (RL/PNL) 

4. Status of Combined 325 HWTUs Part A (Form 3) (RL/PNL) 

5. Status of Combined 325 HWTUs N0I for Tank Storage (RL/PNL) 

6. Status of Combined 325 HWTUs Part B Permit Application (RL/PNL) 

7. Status of 300 Area RLWS Compliance Evaluation (RL/PNL) 

8. Status of Response to 325 SAL Compliance Letter (RL/PNL) 

9. General Discussion (Ecology/RL/PNL) 

10 . Status Action Items (Ecology/RL/PNL) 

• Past Action Items 
9-20-94:1 
RL/PNL will provide Ecology (Ms. Wallace) drawings of 
the RLWS system for the 324 and 325 buildings. 

• New Action Items 

11. Next Unit Managers Meeting (Ecology/RL/PNL) 
• Proposed dates during week of November 7 
• Proposed topics 
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Attachment 2 

325/3100 HAZARDOUS WASTE TREATMENT UNIT 
Unit Managers Meeting 

337 Building, Mt. Shuksan 
Richland, Washington 

October 18, 1994 
2:00 p.m. to 4:00 p.m. 

Summary of Discussion and Commitments/Agreements 

1. Approval of Past Unit Managers Meeting Minutes 

The July 14, 1994 Unit Manager Meeting minutes were approved and 
signed. Mr. C. Clark (RL) asked that the words "not present•• be 
typed in his signature spot on the September 20, 1994 Unit Manager 
Meeting Minutes signature page. 

2. 325 HWTU Start-up Schedule 

Ms. K. Poston (PNL) reported that the development and approval of 
the 325 HWTU radiological procedures are being finalized. After 
that is finished, PNL will be able to complete the ORR. Training 
on the procedures will also need to be completed before the unit 
is started up. Ms. J. Wallace (Ecology) inquired as to how long 
the training will take. Ms. Poston said there were about 13 
procedures that staff must be trained to. She also stated that 
line management will have to become comfortable with the training. 
To close out the training issues, the actions will be presented to 
the PNL ORR board then to RL. 

3. Status of TPA Change Package Request for TPA Procedural Closure 

Mr. B. Day (PNL) stated that one more PNL concurrence signature 
was needed on the package before it was transmitted to RL for 
eventual submittal to Ecologoy. Mr. H. Tilden (PNL) stated that 
because the TPA Change Package affected several centers at PNL, 
four PNL center manager signatures are needed and obtaining all of 
the signatures has been a long process. Mr. Tilden expected the 
package to be transmitted to RL by the end of the week at the 
latest. 

4. Status of Combined 325 HWTUs Part A 

Ms. Poston stated that the Part A was certified by PNL director, 
Bill Madia, on October 7, 1994. She is obtaining the last 
concurrence signature for transmittal to RL. Mr. Tilden stated 
that he also expected transmittal of the Part A to RL by the end 
of the week. Mr. Clark stated that the 325 HWTU Part A will be 
included with a package for certification by the RL manager. The 
package contained with mulitiple NOis, Part As and a closure cost 
estimate package required by the Hanford Facility Permit. Ms. 
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Wallace asked why are all Part As being certified. Mr. Clark 
responded that the Part As are being revised to add the F039 code 
to them. The F039 has also been include in the 325 HWTU Part A. 

5. Status of Combined 325 HWTUs NOi for Tank Storage (RL/PNL) 

Ms. Poston stated that the development of the NOi is on hold 
pending the outcome of regulatory issues with the slab tanks in 
the 325 High Level Radiochemistry Facility (HLRF). There was a 
chance that the Slab tanks might have to be permitted. 

6. Status of Combined 325 HWTUs Part B Permit Application {RL/PNL) 

Ms. Poston indicated that a stop work order had been issued to the 
contractor, AT Kearney, who was developing the Part B Permit 
Application because of very poor product quality. She also stated 
that services Battelle-Oak Ridge have been acquired to pickup 
where AT Kearney had left off. Mr. Orlando Olivares of Battelle's 
Technology Policy and Analysis Center in Richland will be 
coordinating the Part B development with Battelle-Oak Ridge staff. 
Mr. Clark asked that the development of the Part B also be 
coordinated with WHC. Ms. Wallace asked if the development of the 
Part B will meet the current schedule. Ms. Poston stated that PNL 
was planning on meeting the June 1995 date that had been proposed 
in earlier 325/3100 HWTU Unit Manager Meetings. 

7. Status of 300 Area RLWS Compliance Evaluation (RL/PNL) 

Mr. Clark stated that an evaluation of 340 compliance issues and 
RLWS boudaries for RCRA permitting purposes had been prepared and 
in fact he had it in his possession. At the present time he can 
not give to Ms. Wallace because he has not had time to review the 
evaluation. Ms. Wallace asked if WHC and PNL had prepared 
separate evaluations. Mr. Clark responded that one evaluation was 
being prepared with WHC and PNL input. Also, that part of the 
problem in preparing the evaluation was that PNL and WHC did not 
entirely agree on all issues. Mr. Clark then shared several of 
the compliance items that been identified in the evaluation, 
including the possible location of RLWS boudaries for RCRA 
permitting PNL and WHC portions. Mr. Clark stated that the 
evalution shall be submitted to her and Ecology in the near 
future. 

At this time, line drawings of the RLWS system were provided to 
Ms. Wallace. Mr. Clark stated that the valve nearest PNL building 
walls would probably be used as the system boundaries but in 
discussions with S. Moore of Kennewick Ecology other options, such 
as permitting the 324 and 325 building as their own units, had not 
been rul1out. Ms. Wallace inquired whether there were valves in 
the RLWS 1ines at the walls of all affected PNL buildings. Mr. 
Tilden stated in ~iot of cases there were but not in all. The 
RLWS line drawing~\were then reviewed to determine valve locations 
in the RLWS system. As the line drawings were reviewed, Mr. 
Tilden stated that the drawings were summaries of H-3 line 
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drawings. Mr. Tilden also state that all PNL RLWS lines will not 
be included in the permitting. A line between 3~and 325 had 
never carried dangerous waste and never will. 1t 
Ms. Wallace then inquired if there had been any action on the 340 
compliance issues. Mr. Clark said it is on hold while all the 
information is gathered. Once it has been accomplished, RL and 
its contractors will again meet with Ecology. 

8. Status of Response to 325 SAL Compl;ance Letter (RL/PNL) 

Mr. Tilden stated that a response letter had bee~ transmitted to 
RL on September 30. It stated that three out of the four 
compliance item actions had been completed. The one outstanding 
compliance item that had not been complete was the installation of 
a flow meter on tank TK-1 in the basement of the 325 SAL. Ms. 
Poston stated that the installation of the flow meter was being 
held up by the 325 building shutdown. Mr. Clark stated that he 
thought that the letter had been submitted to Ecology. 
Ms. Wallace asked how the Hanford Annual Dangerous Waste report 
was put together and how the data was correlated. Mr. Day stated 
that his understanding that the data was gathered and put together 
on a TSO unit by unit basis. 

9. General o;scuss;on 

Ms. Wallace state that she was still waiting for a variance 
request from the Treatment by Generator (TBG) notification 
requirements for a revised Form 2. Mr. Tilden stated that the 
letter went to RL on October 7. Ms. Poston discussed the 325 HLRF 
slab tanks that were upstream of where the TBG activities were to 
take place. Ms. Wallace inquired if there had been any physical 
inspection of the tanks. Ms. Poston stated there had not been any 
visual inspection yet because access was problem because of high 
radiation in the slab tank vault. A visual inspection has been 
scheduled later in the year and it also has been held up by the 
325 building shutdown. The only current alternative was a sump 
alarm for the sump in the vault. Ms. Poston did state that the 
sump had a stainless steel liner and Mr. Tilden stated that the 
sump could be irrmediately pumped to another holding area. Ms. 
Poston went on to state that the sump could also hold the entire 
contents of all slab tanks in the vault. 

, Jeanne stated that she was planning on discussing the TBG and slab 
tank issues with Kennewick Ecology managers, 1$1. •. Lundstrom and S. 
Alexander. 1. 

10. Status Act;on Items (Ecology/RL/PNL) 

Mr . Day provided Ms . Wallace with a line drawings of the RLWS 
system for the 324 and 325 buildings during the discussion of the 
300 Area RLWS Compliance Evaluation discussion. This action 
closed out action item 9-20-94:1. 
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There were no new action items from this meeting. 

11. Next un;t Managers Meet;ng 

• Proposed dates dur;ng week of October 17 

The next Unit Managers Meeting was scheduled for November 30. 

• Proposed Top;cs 

Proposed topics for the next Unit Managers Meeting include: 
discussion regarding the TPA change package; the-procedural 
closure request for the Thermal, Physical/Chemical and Biological 
Treatment Test Facilities; the 325 HWTU start-up schedule; and a 
status on the consolidated Form 3, NOI and Part B permit 
application. 



Name 

Clifford E. Clark 

Brian J. Day 

Kathy A. Poston 

Usha Subrahmanyam 

Harold T. Tilden 

Jeanne J. Wallace 

. 
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Attachment 3 

325/3100 HAZARDOUS WASTE TREATMENT UNIT 

Unit Managers Meeting 
337 Building, Mt. Shuksan 

Richland, Washington 

October 18, 1994 
2:00 p.m. to 4:00 p.m. 

Attendance List 

Oroanization 

RL 

PNL 

PNL 

GSSC 

PNL 

Ecology 

(509) 

(509) 

(509) 

(509) 

(509) 

(509) 

Phone# 

376-9333 

376-3835 

376-4287 

946-3686 

376-0499 

376-3019 



Action Item # 

6-7-94:1 

9-20-94:1 
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Attachment 4 

325/3100 HAZARDOUS WASTE TREATMENT UNIT 
Unit Managers Meeting 

337 Building, Mt. Shuksan 
Richland, Washington 

October 18, 1994 
2:00 p.m. to 4:00 p.m. 

Action Items 

Description 

PNL will provide Ecology (Ms. Wallace) a full 
justification regarding the TPA change request package 
by August 15, 1994. 

Closed 

PNL will provide Ecology (Ms Wallace) with RLWS 
drawings for the 324 and 325 buildings. 

Closed 



9~i 13335.10~ f 

Attachment 5 

325/3100 HAZARDOUS WASTE TREATMENT UNIT 
Un;t Managers Meet;ng 

337 Bu;1d;ng, Mt. Shuksan 
R;chland, Wash;ngton 

October 18, 1994 
2:00 p.m. to 4:00 p.m. 

RLWS Line Drawings 
for the 

324 and 325 Buildings 
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